RESOLUTION NO. 2020-97
APPROVE CURRENT ESTIMATE NO.2 FOR
FLORENCE-COLUMBUS ROAD WATER TOWER
TO GUIMAR GENERAL CONTRACTOR, LLC
39 KOMORN STREET, NEWARK, NJ 08105

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has
reviewed the work completed by Guimar General Contractor LLC in order to process the
contractor’s request for Current Estimate No. 2; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has
recommended (see Schedule “A” attached) payment of Current Estimate No. 2 in the amount of
$268,609.20 for the Florence Columbus Road Water Tower Repair to Guimar General
Contractor, LLC, 39 Komorn Street, Newark, NJ 08105; and

WHEREAS, the Council of the Township of Florence has reviewed the
recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Current Estimate No. 2 for the
Florence Columbus Road Water Tower Repair is hereby approved for Guimar General
Contractor, LLC.
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Certification of Funds by CFO:
Account # Amount
Ordinance 2018-18 $268,608.20 Current Estimate No.2
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their April 15, 2020 meeting.
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Ndncy L. E@'lston RMC
Township Clerk

Note: This Resolution approves the Current Estimate No. 2 for the Florence-
Columbus Road Water Tower Repair




Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

April 9, 2020

Mr. Richard A. Brook, Administrator
Florence Township

Municipal Complex

711 Broad Street

Florence, NJ 08518-2323

RE:  Florence Township
Columbus Road Elevated Tank
Current Estimate No. 2
Contract No. 2018-4
Our File No. C-0370-0182-000

Dear Mr. Brook:

Please find enclosed Voucher and Current Estimate No. 2 in the amount of $268,608.20
payable to Guimar General Contractor, LLC for work performed on the above captioned project.
We recommend payment as indicated to be approved at the next meeting. Certified Payroll
Reports are attached.

Should there be any questions, please do not hesitate to call me at this office.
Very truly yours,

RICHARD A. ALAIMO ASSOCIATION
OF ENGINEERS
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Nelson Landon, P.E.,
Senior Project Engmeet/
Construction Management
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Enclosure

ce: Guimar General Contractor, LLC
Lionel M. Galipot, P.E., Associate, RAAAE
RAAA Field Services Department
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